
 

 

 

DRAFT - SB325 Timeline to Rule-Making 

 

 

 

 

Date/Date range Task  

January 17 SB325 stakeholder meeting Discuss progress on general methodology part of guidance and selection of a criterion 

January 31 BER meeting Status update 

Feburary 21 SB 325 stakeholder 

meeting Discuss progress on guidance--general methodology and arsenic-specific 

February 24 WPCAC meeting   

February-March Finalize draft part 1 rule and guidance 

March 25 SB325 meeting Present final draft part 1 rule and guidance* 

March 31 BER meeting   

March-April Internal and EPA review of final draft part 1 rule and guidance 

April SB325 meeting Discuss feedback on final draft Part 1 

April 28 WPCAC meeting SB 325 Part 1 and 2 Briefing 

April-May Finalize rule and guidance 

May SB325 meeting Present final part 1 rule and guidance 

June 2 BER meeting SB 325 Part 1 and 2 Briefing 

June SB325 meeting Present final rule package 

July 7 WPCAC meeting 

Discuss any changes since last WPCAC meeting. Request recommendation on rule 

initiation 

August 4 BER meeting Request initiation of rulemaking 



 

 

Deliverables needed for initiation of SB325 rulemaking 

 Part 2 Rule Language – Draft reviewed by workgroup and DEQ legal 

 Part 2 Guidance – Draft reviewed by workgroup and DEQ legal 

• Part 1 Rule Language  

– Definitions  

– Cross check with other applicable rule language 

• Part 1 Guidance or Circular 

– Part A – Site Specific Criteria (SSC) general method development 

• Demonstration of non-anthropogenic 

• Data needs 

• Selection of criteria 

• Implementation (beneficial use assessments, nondeg implementation, 

protection of downstream WQS, effluent limit calcs, TMDL calcs, etc) 

– Part B – Arsenic specific method for development of SSC 

– Part C or Appendix/Addendum- Madison River Case Study  

• Case study for calculating criteria for 3 hydrologic units 

 

 


